

This map is reproduced from Ordnance Survey material with the permission of the Ordnance Survey on Behalf of Her Majesty's Stationary Office ©Crown copyright. Unauthorised reproduction infringes ©Crown copyright and may lead to prosecution or civil proceedings. East Riding of Yorkshire Council 100023383 2012

Site 1

- Phase 1A Planing, binder and ironwork 5,6 & 7 February
- Phase 1B Planing binder and ironwork 7,8 & 9 February
- Phase 2A Planing binder and ironwork 12, 13 & 14 February
- Phase 2B Planing, binder and ironwork 14,15 & 16 February
- Phase 3 Planing, binder and ironwork 19, 20, 21, 22 & 23 February
- Phase 4 Planing, binder and ironwork 6 & 7 March

Surfacing 26 February

Surfacing 27 February - Closure of Buttercrambe Road

Surfacing 28 February Closure of Viking Road

Surfacing 1 March Closure of Church Road



Surfacing 2 & 5 March

Surfacing 8 March

Dates are subject to weather and other external factors.
Signs will be erected prior to any road closure
Working hours 19.00 to 00.00 hrs evenings.
The bridge will remain open throughout the works

LETTER 1200

AMENDMENT DRAWN TRACED CHECKED DATE

 EAST RIDING OF YORKSHIRE COUNCIL <small>Nigel Leighton Environment and Neighbourhood Services</small>	SCHEDULE A166 Stamford Bridge to Fridaythorpe					
		TITLE Stamford Bridge - Phasing Plan				
SCALE NTS	DATE Dec 2017	DRAWN CJB	TRACED ACAD	APPROVED 	DRAWING NO. C2147/SB/100/06	REVISION

Scale check - millimetres