



County Hall Beverley East Riding of Yorkshire HU17 9BA

Caroline Lacey Chief Executive

[www.eastriding.gov.uk](http://www.eastriding.gov.uk)



---

[Youtube](#) [Facebook](#) [@East\\_Riding](#)

---

For Immediate Release  
PR 32825  
28 March 2018

## **Council issues updates on road improvement schemes on A166 and A614**

East Riding of Yorkshire Council has thanked motorists for their patience during the recently extended road improvements at Stamford Bridge on the A166, and apologised for the delays caused.

A council spokesperson explained : “The very severe weather we experienced recently caused significant delays to these important resurfacing works, and extended the overnight scheme by around two weeks. We apologise that the delays lasted for longer than we had anticipated, but can assure road users that the main works have now been completed, and we thank them for their patience.”

The final stage of the improvements to the A166 is replacing the road

markings, and this will be done overnight and completed by Easter.

The associated works in Viking Road in Stamford Bridge have also been delayed by the severe weather, but work to replace the old concrete carriageway is now well under way, and should be completed by the end of April.

Further along the A166, work is under way to replace the safety fence between Garrowby Hill and Fridaythorpe in various locations, and this phase of the work should be complete in early April.

To the west of Fridaythorpe, work will start on Wednesday, 18 April to resurface sections of the road and carry out repairs to other areas. In May, that phase of the work will move to Garrowby Hill itself.

Meanwhile, major improvements are also being carried out on the A614 at Holme on Spalding Moor. Work has also been delayed in this location, because of problems encountered whilst installing the additional drainage along the road. The council would like to reassure road users that a new solution has been found for this situation, and materials have been ordered to speed up the progress of the scheme.

The three-way temporary traffic lights at the junction with the A163 will be removed for the Easter weekend.

### **Notes to Editors :**

- The entire scheme on the A166 is costing £1.9 million, and will be carried out by CEMEX UK on behalf of the council, with funding secured after a successful bid by the council to the York, North Yorkshire and East Riding Local Enterprise Partnership's Local Growth Fund. (The resurfacing of Viking Road is being funded by East Riding of Yorkshire Council).
- The improvement works on the A614 form a £600,000 scheme between Welham Bridge and the mini roundabout in Holme on

Spalding Moor. The work is being carried out by Britcon Limited on behalf of the council, and is also funded by a contribution from the York, North Yorkshire and East Riding Local Enterprise Partnership's Local Growth Fund. This funding has been secured following the submission of a successful bid by the council.

Steve Eccles  
Press Officer  
East Riding of Yorkshire Council  
County Hall  
Beverley  
East Riding of Yorkshire  
HU17 9BA  
Tel: (01482) 391441  
Email: [Stephen.eccles@eastriding.gov.uk](mailto:Stephen.eccles@eastriding.gov.uk)  
Twitter [@East\\_Riding](#)